
.

TBD

Deployment 4

IT Asset Management
Implementation 1

“Operational” For Pilot 
Agency

“Functional” for State

Jan. 2006 – Aug 2006

Fleet Asset 
Management

Implementation 1
-DOAS Pilot

“Operational” for DOAS 
and “Functional” for State

Deployment 1

f

TBD

Deployment 5Deployment 3

TBDSept. 2006 - TBD

Fleet Asset 
Management

 Implementation 2
“Operational” 

-Requirements “Lite”
- Deployment Plan 

“Lite”

Deployment 2

Asset Management Program Implementation Sequence
R. M. Spencer
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Title -
Author -

Rev / Date -

Asset Management Program

Fleet Asset 
Management

 Implementation 3
“Operational” 

-Requirements “Lite”
- Deployment Plan “Lite”

Capital Asset 
Management

Implementation 2
“Operational”

IT Asset Management
Implementation 2

“Operational”

Capital Asset Management
Implementation 1 

“Operational” For Pilot Agency
“Functional” for State

Fleet Asset 
Management

 Implementation 4
“Operational” 

-Requirements “Lite”
- Deployment Plan “Lite”

Fleet Asset 
Management

 Implementation 5
“Operational” 

-Requirements “Lite”
- Deployment Plan “Lite”

Capital Asset 
Management

Implementation 3
“Operational”

Capital Asset 
Management

Implementation 4
“Operational”

IT Asset Management
Implementation 3

“Operational”
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